Anticipated Project Schedule

January 2023 — Public Information Meeting

Summer 2023 — Final Environmental Document

Summer 2023 — Public Information Meeting

Summer 2023 to Spring 2024 — Land Acquisition

Spring 2024 — Final Design

Spring 2024 — Utility Relocations

Summer 2024 — Early Start of Construction